



Los Angeles Metro &
the Future of Procurement Innovation
September 25, 2018

Debra R. Avila, Chief Vendor/Contract Management Officer

Rani Narula-Woods, Sr. Director, Special Projects, Office of Extraordinary Innovation



FOSTERING INNOVATION AT METRO

The Office of Extraordinary Innovation

Metro Vision 2028 Strategic Plan


Public-Private Partnerships

THE MICROTRANSIT PILOT PROJECT

Project Research

Project Goals

Data Driven Project Design



PROCUREMENT TOOL

Pre-Development Agreement Public-Private
Partnership

Part A “Planning and Design”

Part B “Evaluation and
Implementation”

UNIQUE ELEMENTS OF THE PROCESS

Posting Statement of Work for Public Comment @
metro.net

Hosting Industry Forum and Speed Networking

Requiring On-Street Deployments

Engaging Subject Matter Experts (Agency-wide)

UNIQUE ELEMENTS OF THE AWARDS

Multiple Private Sector Teams Awarded Contracts

Ongoing Competition in the Design Phase

Jointly Defining Risk and Reward Sharing

Intellectual Property as an Asset

PROJECT MILESTONES

Part A (Design) Contracts Awarded	April 2018
Part A Project Kick-Off	May 2018
Part A Interim Report August 2018	
Part A Interim Report Briefings	September 2018
Part B Cost Elements (ROM) Pricing	October 2018
Part A/Part B Final Report/Proposal	January 2019
Part B (Implementation) Contract(s) Awarded	Spring 2019
Part B Awarded Contractor Team and On-Street Testing	Summer 2019
Part B Service/Product Delivery 2019/Winter 2020	Fall